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September 18, 2012 
 

Mr. Steven L. Renninger 
On-Scene Coordinator 
Emergency Response Branch 
U.S. Environmental Protection Agency, Region V 
26 West Martin Luther King Drive 
Cincinnati, OH 45268 
 
Subject: Final Letter Report 

Multi-Service Site – Removal Action 
Dayton, Montgomery County, Ohio 
Technical Direction Document No.: S05-0001-1102-017 
Document Control No.: 1386-2A-BAPA 
Contract No.: EP-S5-06-04 

 
Dear Mr. Renninger: 
 
The Weston Solutions, Inc. (WESTON®), Superfund Technical Assessment and Response Team 
(START) prepared this letter report in accordance with the requirements of Technical Direction 
Document (TDD) No. S05-0001-1102-017, which the United States Environmental Protection 
Agency (U.S. EPA) assigned to WESTON START.  The scope of this TDD was to support and 
oversee a time-critical removal action at the Multi-Service Site located at 1962 Radio Road in 
Dayton, Montgomery County, Ohio (the Site).  The Site is a former industrial dry-cleaning and 
laundry facility.  The removal action involved the off-site disposal of approximately 14,925 
gallons of flammable liquid; 3 rolloff boxes of flammable solvent-soaked rags and shop towels; 
4,227 gallons of decontamination liquid; 13 rolloff boxes of flammable sludge; and 15 rolloff 
boxes of nonhazardous debris.  During the removal action, 164.37 tons of scrap metal, 970 
pounds of scrap copper, and 6 pallets of electronic waste were recycled.  Table 1 in Attachment 
A summarizes the wastes disposed of and the disposal facilities.  On February 25, 2011, the U.S. 
EPA Superfund Division Director signed an action memorandum approving funding for a time-
critical removal action at the Site.  WESTON START mobilized to the Site on May 3 and 
demobilized from the Site on August 22, 2011. 
 
The Site’s geographical coordinates are 39° 46’ 18.336” North latitude and 84° 7’ 45.984” West 
longitude (Figure 1 in Attachment B).  To complete the TDD, WESTON START performed 
the following activities: 

• Reviewed a site-specific safety plan prepared by the Emergency and Rapid Response 
Services (ERRS) contractor 

• Prepared an emergency contingency plan
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• Conducted hazard categorization (HAZCAT) activities on the contents of approximately 
109 tanks, 55-gallon drums, and numerous small containers 

• Entered and managed all HAZCAT information into the U.S. EPA DrumTrak database 
program 

• Prepared waste disposal samples 

• Conducted bench-scale testing of on-site waste streams 

• Conducted air monitoring using an AreaRAE air sampling network 

• Oversaw the removal and disposal of 14,925 gallons of flammable liquid; 3 rolloff boxes 
of flammable solvent-soaked rags and shop towels; 4,227 gallons of decontamination 
liquid; 13 rolloff boxes of flammable sludge; and 15 rolloff boxes of non-hazardous 
debris 

• Oversaw U.S. EPA recycle 164.37 tons of scrap metal, 970 pounds of scrap copper, and 
6 pallets of electronic waste 

• Oversaw the removal of all tanks, dry-cleaning and laundry machines, process 
equipment, and overhead piping by the ERRS contractor 

• Oversaw the cleaning of the entire Site building by the ERRS contractor 

• Provided removal details to the U.S. EPA for the preparation of four pollution reports 
(POLREP) (Attachment C) 

• Prepared photographic documentation of time-critical removal action activities 
(Attachment D) 

Site activities were conducted by WESTON START members John Sherrard and David Sena.  
The four POLREPs in Attachment C summarize the time-critical removal action activities.  The 
final POLREP was finalized by U.S. EPA; posted on the http://epaosc.org/ website; and 
distributed to federal, state, and local representatives on August 22, 2011.   
 
This letter report serves as the final deliverable for this TDD.  WESTON START anticipates no 
further activities under this TDD.  If you have any questions or comments regarding this report 
or require additional copies, please contact me at (513) 703-3092. 

 
Sincerely, 

       WESTON SOLUTIONS, INC. 
 
 

 
John Sherrard 
WESTON START Project Manager 
 
 

http://epaosc.org/
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Attachments: 
A – Table 
B – Figure 
C – POLREPs 
D – Photographic Documentation 
 
cc: WESTON START DCN File 



 

 

 
 
 
 

ATTACHMENT A 
TABLE 



TABLE 1
WASTE DISPOSAL SUMMARY TABLE

MULTI-SERVICE SITE
DAYTON, MONTGOMERY COUNTY, OHIO

I:\WO\START3\1386\44870TBL1.XLS

Page 1 of 1
This document shall not be released or disclosed

without written permission of U.S. EPA.  1386-2A-BAPA

Waste Stream Medium Quantity Treatment Disposal Facility
Flammable liquid Liquid 14,925 gallons Fuels Blending Petro-Chem

Detroit, Michigan
Flammable solvent-soaked rags 
and shop towels

Solid 3 rolloff boxes Incineration PSC (Ross Incinerator)
Detroit, Michigan

Decontamination liquid (toxic) Liquid 4,227 gallons Treatment Petro-Chem
Detroit, Michigan

Flammable sludge (solidified) Solid 13 rolloff boxes Hazardous Landfill Environmental Quality
Belleville, Michigan

Non-hazardous debris Solid 15 rolloff boxes Landfill Waste Management
Stony Hollow Landfill

Dayton, Ohio
Scrap metal Solid 164.37 tons Recycle Franklin Iron & Scrap

Dayton, Ohio
Scrap copper Solid 970 pounds Recycle Franklin Iron & Scrap

Dayton, Ohio
Electronic waste (old 
electronics)

Solid 6 pallets Recycle Ohio Drop Off
Columbus, Ohio



 

 

 
 
 
 

ATTACHMENT B 
FIGURE 



Site
Location

Figure 1
Site Location Map
Multi-Service Site

Dayton, Montgomery County, Ohio
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ATTACHMENT C 
POLREPs 



U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
Multi-Service Site - Removal Polrep 

 

 
 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

 
Subject: POLREP #1  

Initial  
Multi-Service Site 
C508 
Dayton, OH  
Latitude: 39.7717600 Longitude: -84.1294400  
 

To: David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Linda Nachowicz, U.S. EPA 
Reginald Pallesen, U.S. EPA 
Michael Chezik, DOI 
Carol Ropski, U.S. EPA 
John Maritote, U.S. EPA 
Mark Durno, U.S. EPA 
Rick Karl, U.S. EPA 
Cathy Altman, Ohio EPA 
George Stroebel, Ohio EPA 
Kevin Clouse, Ohio EPA 
Dave Combs, Ohio EPA 
Dale Farmer, Ohio EPA 
Jim Crawford, Ohio EPA 
Jim Mehl, Ohio EPA - DERR 
Randy Watterworth, Ohio EPA 
Carson CocKayne, Dayton Fire Department 
Denny Bristow, Dayton Regional Hazmat 
Mark Case, Montgomery County Health Department 
Distribution List, National Response Center 
Sally Jansen, ESS 
 

From: Steven Renninger, On-Scene Coordinator  
Date: 5/10/2011  
Reporting Period: April 25 through May 6, 2011  
 
1. Introduction 
  1.1 Background 
    Site Number: C508   Contract Number: EP-S5-08-02
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1.1.1 Incident Category 
 
Time-Critical Removal Action 
 
1.1.2 Site Description 
 
The Multi-Service (MS) Site contains a 27,589-square-foot building that formerly housed an industrial laundry and dry 
cleaning facility.  The MS Site is bordered to the north and east by the Five Rivers Metro Parks bike path and a parking 
lot; to the south by a wooded property; and to the west by an open lot used by a tree service company for wood 
storage.  Commercial businesses are located within 500 feet of the Site, and the closest residences are located 300 feet 
south and 400 feet north of the Site.  The MS Site is also located approximately 1 mile southeast of the Mad River. 
 
1.1.2.1 Location 
 
The MS Site is located at 1962 Radio Road in Dayton, Montgomery County, Ohio 45431.  
The geographical coordinates for the Site are 39° 46' 18.336" North latitude and 84° 7' 45.984 
West longitude. 
 
1.1.2.2 Description of Threat 
 
The MS facility operated at the Site from the mid-1990s to March 2010 and laundered industrial work gloves, rags, ink 
towels and shop towels.  The dry cleaning process used a perchloroethylene (PCE)-based solvent known as “360 
Solvent” with a flashpoint of 105 degrees Fahrenheit (°F).  
 
In 2002, the MS facility had ongoing discharge violations to the City of Dayton’s sanitary sewer.  
 
In 2003, 2004, and 2005, the Southern Ohio Environmental Crimes Task Force (Task Force) covertly sampled the MS 
facility’s discharge and determined that the MS facility was discharging flammable liquids to the sewer.  The Task Force 
also uncovered additional hazardous waste violations during its investigation.   
 
As a result of the Task Force investigations, in August 2006, the owner of the MS facility, pled guilty to felony and 
misdemeanor charges related to the discharge into the sewer and transportation of hazardous waste.  The MS facility 
was fined $20,000 and placed on 2-year probation.  The owner was sentenced to 2 years probation, the first 6 months 
of which consisted of in-home confinement; fined $5,000; and ordered to serve 100 hours of community service.  
 
Based on the Ohio Environmental Protection Agency’s (Ohio EPA) Division of Surface Water concerns regarding waste 
management at the Site, in May 2009, the Ohio EPA’s Division of Hazardous Waste Management (DHWM) conducted 
a compliance assistance inspection at the Site.  At that time, the MS facility was not exceeding the 90-day storage limit 
for hazardous wastes stored in tanks and totes.  Subsequent hazardous waste inspections were conducted on June 4 
and 15, 2009.  Based on these inspections, it was determined that the MS facility was exceeding the 90-day storage 

D.O. Number: 30281.0076   Action Memo Date: 2/25/2011
Response Authority: CERCLA   Response Type: Time-Critical
Response Lead: EPA   Incident Category: Removal Action
NPL Status: Non NPL   Operable Unit:
Mobilization Date: 4/25/2011   Start Date: 4/25/2011
Demob Date:    Completion Date:  
CERCLIS ID: OHN000510544   RCRIS ID:
ERNS No.:   State Notification: Ohio EPA
FPN#:   Reimbursable Account #:
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limit for hazardous waste.  
 
Additional inspections revealed that the MS facility also was exceeding the 90-day storage limit for hazardous waste 
stored in a 6,300-gallon tank located outside of the building.  The outdoor Hazardous Waste Storage Tank did not have 
proper secondary containment.  Access to the tank was limited by the design of the containment wall.  The tank had not 
been cleaned out since 2008.  
 
Throughout 2009 and 2010, the MS facility continued to violate the 90-day storage limit for hazardous waste.  The Ohio 
EPA DHWM referred the MS facility for enforcement in October 2009. The Ohio EPA Director’s Draft Findings and 
Orders were sent to the MS facility in February 2010.   
 
During inspections at the Site on January 12 and 21, 2010, the Ohio EPA DHWM observed a leaking hazardous waste 
drum that had been documented during earlier inspections.  The leak from the drum was corrected during an inspection 
on January 27, 2010.  During Site inspections on April 7 and 21 and May 5, 2010, another leaking drum was observed, 
but no corrective actions were taken until the drum was shipped off site on May 28, 2010.  
 
Crown Solutions (Crown) operated the MS facility’s wastewater treatment unit.  Crown met with  the site owner on 
March 5, 2010.  During the meeting, the owner informed Crown that MS was filing for bankruptcy.  Crown subsequently 
contacted the Ohio EPA to explain that Crown no longer operated the wastewater treatment unit at the MS facility and 
was discontinuing its business with MS.  According to Crown, MS attempted to operate the wastewater treatment unit 
on its own the previous week and had caused a pipe to break, releasing waste onto the floor around the equalization 
tanks.  This situation prompted Crown to remove equipment from the wastewater treatment unit to prevent the unit from 
being operated on March 9, 2010.  The City of Dayton rescinded MS’s discharge permit on March 15, 2010.   
 
Due to inaction by the MS facility and rumors of bankruptcy, the Ohio EPA referred the MS facility to the Attorney 
General’s Office for enforcement.  On April 16, 2010, the Attorney General’s Office met with MS in an attempt to obtain 
compliance.  During the meeting, the site owner provided financial information detailing the expenses owed by MS.  
 
On April 20, 2010, MS hired Mike’s Sanitation to pump out waste from the wastewater treatment unit and associated 
tanks.  On April 22, 2010, the Ohio EPA sampled wastes from the two equalization tanks (#1 and #2), the Chemical 
Mixing Tank, the Wastewater Treatment Pit, and the wastewater treatment unit.  Samples from Equalization Tank #2, 
the Chemical Mixing Tank, and the Wastewater Treatment Pit had flashpoints of 137, 132, and 131 °F, respectively, 
indicating that the tank contents were ignitable hazardous wastes.  In addition, a liquid sample from the Chemical 
Mixing Tank had a Toxicity Characteristic Leaching Procedure (TCLP) PCE concentration of 30 milligrams per liter 
(mg/L), which exceeds the TCLP PCE regulatory limit of 0.7 mg/L, thus indicating that the tank contained a toxic waste. 
 
On May 26, 27, and 28, 2010, Clean Harbors transported 49 totes and 22 drums off site for disposal. Ohio EPA records 
indicate that no additional wastes have been transported off the site since the May 2010 shipment.   
 
In April 2010, JP Morgan Chase initiated foreclosure against MS but to date has not finalized the foreclosure action.  In 
August 2010, the site owner filed for personal bankruptcy.    
 
On November 23, 2010, the Ohio EPA accompanied the Dayton Fire Department (DFD) on an inspection of the MS 
facility.  The DFD was concerned about the storage of flammable materials and a non-operational fire suppression 
system at the Site.  
 
On November 24, 2010, the DFD issued a Notice of Violation to Mr. Tatman and the MS facility, ordering the removal of 
all flammable and combustible materials from the Site.  
 
On December 14, 2010, the DFD met with Site owner at the Site to conduct an inspection and verify that the fire 
suppression system was properly shut down.  The DFD gave the Site owner 90 days to develop an action plan for the 
removal of flammable and combustible materials from the Site.  During the inspection, the DFD observed liquid leaking 
from a solvent tank in the Tank Room.  
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In a letter dated January 7, 2011, the DFD formally requested assistance from the U.S. EPA to determine if the Site met 
the criteria for a time-critical removal action. 
 
In a letter dated January 24, 2011, the Ohio EPA formally requested assistance from the U.S. EPA to determine if the 
MS Site met the criteria for a time-critical removal action.  According to the Ohio EPA, since cessation of operations at 
the Site in March 2010, all on-site tanks are now considered waste tanks.  Also according to the Ohio EPA, tanks 
associated with the solvent recovery process located in the Tank Room contained dirty solvent presumed to be 
ignitable.  One of these tanks leaked waste solvent to a depth of approximately 2 inches in the Tank Room.  In addition, 
three tanks associated with the wastewater treatment unit contained ignitable wastes. 

 
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
 
On January 27, 2011, U.S. EPA conducted a site assessment at the MS Site and observed and documented the 
presence of eight tanks; a pit; a sump; and approximately 50 drums, totes, and small containers (5 gallons or less).  
U.S. EPA collected 10 liquid, 1 sludge and liquid, and 2 solid waste samples from tanks, drums, totes, pits, containers 
and a trench at the Site.  Based on analytical results for samples collected during the site assessment, the tanks, 
drums, totes, and containers contain flammable liquids, caustic liquids, corrosive solids, and toxic liquid wastes.   

Hazardous wastes identified at the Site exhibit the following characteristics:  

 Ignitability  
 Corrosivity  
 Toxicity (TCLP PCE [D039])  

Based on the analytical results and Site conditions observed during the site assessment, the Site met the criteria for a 
removal action pursuant to 40 CFR 300.415(b)(2). 
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2. Current Activities 
  2.1 Operations Section 
    2.1.1 Narrative 

 
On February 25, 2011, the U.S. EPA Action Memorandum was signed by the Director of the 
U.S. EPA Region V Superfund Division approving funding for a time-critical removal action 
at the MS Site.  
 
On March 9, 2011, the Emergency Contingency Plan was finalized by U.S. EPA and 
distributed to  
the DFD.  
 
On April 7, 2011, a delivery order was issued to the ERRS contractor (EQM) to conduct time-
critical removal  
activities at the Site. 
 
2.1.2 Response Actions to Date 
 
Week of April 25, 2011 
During the week of April 25, 2011, ERRS mobilized three office trailers, roll-off boxes, 
equipment and set up the command post at the site.  An electrician was hired to hard-wire the 
office trailers to the on-site building. 
 
On April 27, 2011, the health and safety plan (HASP) was finalized. 
 
Week of May 2, 2011 
On May 3, 2011, U.S. EPA, START and ERRS personnel mobilized to the Site.  The HASP 
was reviewed and signed by all personnel. 
 
ERRS set up the decontamination area and START organized the hazard categorization 
trailer.  ERRS initiated removal activities by staging all drums and containers near the bay 
doors prior to sampling.  ERRS began sampling on May 3rd and completed sampling 
all tanks, pits, drums and containers on May 5th.  A total of 109 samples were collected. 
 
ERRS used sawzaws to cut apart empty poly 55-gallon drums.  The poly drum pieces 
and non-hazardous debris from inside the facility was placed into a non-hazardous rolloff 
box.  ERRS also loaded rolloff boxes with scrap metal from the facility. 
 
On May 4, 2011, one rolloff box containing 2.02 tons of scrap metal was transported to 
Franklin Iron & Scrap, located in Dayton, Ohio for recycling. 
 
On May 5, 2011, START collected two 8-hour SUMMA canister indoor air samples from 
within the building.  The indoor air samples will be analyzed for VOCs using EPA Method 
TO-15.  The results will verify the level of respirator protection to be used inside the building 
during the removal action. 
 
On May 5, 2011, one rolloff box containing non-hazardous debris was transported for off-site 
disposal to Stony Hollow Landfill, located in Dayton, Ohio.  In addition, one rolloff box 
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containing 1.98 tons of scrap metal was transported to Franklin Iron & Scrap, located in 
Dayton, Ohio for recycling. 
 
All personnel were temporarily demobilized from the Site on May 6, 2011 pending haz-
catting and wastestream analysis.  Off-hours site security was established from May 3rd 
through May 22nd. 
 
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
 
U.S. EPA has identified various PRPs for this Site, but none of the identified PRPs were 
capable to fund  
the removal action. 
 
2.1.4 Progress Metrics 
 

 
 
 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

 Non-
hazardous 
debris 

 Solid  1 rolloff 
box

 Not 
applicable  Landfill

Waste Management - 
Stony Hollow Landfill 
Dayton, OH 

 Scrap metal  Solid
 2 rolloff 
boxes 
(4 tons)

 Not 
applicable  Recycling Franklin Iron & Scrap 

Dayton, OH

      

  2.2 Planning Section 
     

 
2.2.1 Anticipated Activities 
 
The U.S. EPA will conduct the following activities: 
 
1.  Develop and implement a Site-specific HASP, including an Air Monitoring Plan, a Site 
Emergency Contingency Plan and a Site Security Plan;  
2.  Inventory and perform hazard characterization on all substances contained in tanks, totes, 
drums, containers and tanks;  
3.  Consolidate and package all hazardous substances, pollutants and contaminants for 
transponation and off-site disposal; 
4.  Dismantle, decontaminate and remove process equipment, tanks and building components 
associated with the product process area, as necessary;  
5.  Transport and dispose of all characterized or identified hazardous substances, pollutants, 
wastes, or contaminants to a RCRA/CERCLA-approved disposal facility in accordance with 
U.S. EPA's Off-Site Rule (40 CF.R. § 300.440); and 
 
2.2.1.1 Planned Response Activities 
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See Section 2.2.1.2. 
 
2.2.1.2 Next Steps 
 
1.  Hazard categorize all samples (May 9-May 20).  
2.  Enter all hazard categorization data into U.S. EPA's ERT DrumTrak database program.  
3.  Identify waste streams (May 9-May 20).  
4.  Conduct bench-scale tests of waste streams.  
5.  Composite and submit waste disposal samples for laboratory analysis (May 9-May 20) 
6.  Generate Waste Profiles.  
7.  Bulk wastestreams in preparation for off-site disposal (May-July). 
8.  Conduct off-site disposal of waste on site (May-July).  
9.  Conduct air monitoring during removal activities (May-July).  
10.  Continue off-shift security once ERRS remobilizes back to the Site. 
 
2.2.2 Issues 
 
1.  Re-mobilize to the Site on May 22, 2011. 
2.  When U.S. EPA is on Site, the Site hours will be from 0700 to 1830 hours on Monday 
through Friday.  
 

  2.3 Logistics Section 
  2.4 Finance Section 
    2.4.1 Narrative 

U.S. EPA is funding the removal action. 
 
 

    

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery.  

 

Estimated Costs *

 Budgeted
Total To 

Date Remaining
% 

Remaining
Extramural Costs  
ERRS - Cleanup Contractor $100,000.00 $71,950.00 $28,050.00 28.05%
TAT/START $20,000.00 $2,452.00 $17,548.00 87.74%
Intramural Costs  
USEPA - Direct $20,000.00 $2,800.00 $17,200.00 86.00%
 
Total Site Costs $140,000.00 $77,202.00 $62,798.00 44.86%

  2.5 Safety Officer 
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The HASP was finalized on April 27, 2011. 
 
The HASP was reviewed and signed by Site personnel on May 3, 2011.  
 

  2.6 Liaison Officer 
  2.7 Information Officer 
     

 
2.7.1 Public Information Officer 
 
2.7.2 Community Involvement Coordinator 
 
 

3. Participating Entities 
  3.1 Unified Command 
  3.2 Cooperating and Assisting Agencies 
    Dayton Fire Department - Carson CocKayne 

 
Ohio EPA - Cathy Altman  
 

4. Personnel On Site 
  U.S. EPA -- 1 OSC  

START -- 1 WESTON START  
ERRS -- 4 EQM and 3 Inland Waters of Ohio  
 

5. Definition of Terms 
6. Additional sources of information 
  6.1 Internet location of additional information/reports 
    For additional information such as a copy of "U.S. EPA's Site Assessment Report" or the 

"Emergency  
Contingency Plan", please refer to the "Documents" Section of the project website 
http://www.epaosc.org/.  
 

  6.2 Reporting Schedule 
    The next POLREP will be issued in June 2011.  

 
7. Situational Reference Materials 
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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
Multi-Service Site - Removal Polrep 

 

 
 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

 
Subject: POLREP #2  

POLREP #2  
Multi-Service Site 
C508 
Dayton, OH  
Latitude: 39.7717600 Longitude: -84.1294400  
 

To: Sherry Fielding, U.S. EPA 
Jason El-Zein, U.S. EPA 
Linda Nachowicz, U.S. EPA 
Reginald Pallesen, U.S. EPA 
Michael Chezik, DOI 
Carol Ropski, U.S. EPA 
John Maritote, U.S. EPA 
Mark Durno, U.S. EPA 
Rick Karl, U.S. EPA 
Tracy Johnson, U.S. EPA 
Victor Dvorak, U.S. EPA 
Cathy Altman, Ohio EPA 
George Stroebel, Ohio EPA 
Kevin Clouse, Ohio EPA 
Scott Shane, Ohio EPA 
Dave Combs, Ohio EPA 
Dale Farmer, Ohio EPA 
Jim Crawford, Ohio EPA 
Jim Mehl, Ohio EPA - DERR 
Randy Watterworth, Ohio EPA 
Carson CocKayne, Dayton Fire Department 
Denny Bristow, Dayton Regional Hazmat 
Mark Case, Montgomery County Health Department 
Distribution List, National Response Center 
Sally Jansen, ESS 
 

From: Steven Renninger, On-Scene Coordinator  
Date: 6/3/2011  
Reporting Period: May 7 through June 3, 2011  
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1. Introduction 
  1.1 Background 
    

 
 
1.1.1 Incident Category 
 
Time-Critical Removal Action 
 
1.1.2 Site Description 
 
The Multi-Service (MS) Site contains a 27,589-square-foot building that formerly housed an industrial laundry and dry 
cleaning facility.  The MS Site is bordered to the north and east by the Five Rivers Metro Parks bike path and a parking 
lot; to the south by a wooded property; and to the west by an open lot used by a tree service company for wood 
storage.  Commercial businesses are located within 500 feet of the Site, and the closest residences are located 300 feet 
south and 400 feet north of the Site.  The MS Site is also located approximately 1 mile southeast of the Mad River. 
 
1.1.2.1 Location 
 
The MS Site is located at 1962 Radio Road in Dayton, Montgomery County, Ohio 45431.  
The geographical coordinates for the Site are 39° 46' 18.336" North latitude and 84° 7' 45.984 
West longitude. 
 
1.1.2.2 Description of Threat 
 
The MS facility operated at the Site from the mid-1990s to March 2010 and laundered industrial work gloves, rags, ink 
towels and shop towels.  The dry cleaning process used a perchloroethylene (PCE)-based solvent known as “360 
Solvent” with a flashpoint of 105 degrees Fahrenheit (°F).  
 
In 2002, the MS facility had ongoing discharge violations to the City of Dayton’s sanitary sewer.  
 
In 2003, 2004, and 2005, the Southern Ohio Environmental Crimes Task Force (Task Force) covertly sampled the MS 
facility’s discharge and determined that the MS facility was discharging flammable liquids to the sewer.  The Task Force 
also uncovered additional hazardous waste violations during its investigation.   
 
As a result of the Task Force investigations, in August 2006, the owner of the MS facility, pled guilty to felony and 
misdemeanor charges related to the discharge into the sewer and transportation of hazardous waste.  The MS facility 
was fined $20,000 and placed on 2-year probation.  The owner was sentenced to 2 years probation, the first 6 months 
of which consisted of in-home confinement; fined $5,000; and ordered to serve 100 hours of community service.  
 
Based on the Ohio Environmental Protection Agency’s (Ohio EPA) Division of Surface Water concerns regarding waste 

Site Number: C508   Contract Number: EP-S5-08-02
D.O. Number: 30281.0076   Action Memo Date: 2/25/2011
Response Authority: CERCLA   Response Type: Time-Critical
Response Lead: EPA   Incident Category: Removal Action
NPL Status: Non NPL   Operable Unit:
Mobilization Date: 4/25/2011   Start Date: 4/25/2011
Demob Date:    Completion Date:  
CERCLIS ID: OHN000510544   RCRIS ID:
ERNS No.:   State Notification: Ohio EPA
FPN#:   Reimbursable Account #:
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management at the Site, in May 2009, the Ohio EPA’s Division of Hazardous Waste Management (DHWM) conducted 
a compliance assistance inspection at the Site.  At that time, the MS facility was not exceeding the 90-day storage limit 
for hazardous wastes stored in tanks and totes.  Subsequent hazardous waste inspections were conducted on June 4 
and 15, 2009.  Based on these inspections, it was determined that the MS facility was exceeding the 90-day storage 
limit for hazardous waste.  
 
Additional inspections revealed that the MS facility also was exceeding the 90-day storage limit for hazardous waste 
stored in a 6,300-gallon tank located outside of the building.  The outdoor Hazardous Waste Storage Tank did not have 
proper secondary containment.  Access to the tank was limited by the design of the containment wall.  The tank had not 
been cleaned out since 2008.  
 
Throughout 2009 and 2010, the MS facility continued to violate the 90-day storage limit for hazardous waste.  The Ohio 
EPA DHWM referred the MS facility for enforcement in October 2009. The Ohio EPA Director’s Draft Findings and 
Orders were sent to the MS facility in February 2010.   
 
During inspections at the Site on January 12 and 21, 2010, the Ohio EPA DHWM observed a leaking hazardous waste 
drum that had been documented during earlier inspections.  The leak from the drum was corrected during an inspection 
on January 27, 2010.  During Site inspections on April 7 and 21 and May 5, 2010, another leaking drum was observed, 
but no corrective actions were taken until the drum was shipped off site on May 28, 2010.  
 
Crown Solutions (Crown) operated the MS facility’s wastewater treatment unit.  Crown met with  the site owner on 
March 5, 2010.  During the meeting, the owner informed Crown that MS was filing for bankruptcy.  Crown subsequently 
contacted the Ohio EPA to explain that Crown no longer operated the wastewater treatment unit at the MS facility and 
was discontinuing its business with MS.  According to Crown, MS attempted to operate the wastewater treatment unit 
on its own the previous week and had caused a pipe to break, releasing waste onto the floor around the equalization 
tanks.  This situation prompted Crown to remove equipment from the wastewater treatment unit to prevent the unit from 
being operated on March 9, 2010.  The City of Dayton rescinded MS’s discharge permit on March 15, 2010.   
 
Due to inaction by the MS facility and rumors of bankruptcy, the Ohio EPA referred the MS facility to the Attorney 
General’s Office for enforcement.  On April 16, 2010, the Attorney General’s Office met with MS in an attempt to obtain 
compliance.  During the meeting, the site owner provided financial information detailing the expenses owed by MS.  
 
On April 20, 2010, MS hired Mike’s Sanitation to pump out waste from the wastewater treatment unit and associated 
tanks.  On April 22, 2010, the Ohio EPA sampled wastes from the two equalization tanks (#1 and #2), the Chemical 
Mixing Tank, the Wastewater Treatment Pit, and the wastewater treatment unit.  Samples from Equalization Tank #2, 
the Chemical Mixing Tank, and the Wastewater Treatment Pit had flashpoints of 137, 132, and 131 °F, respectively, 
indicating that the tank contents were ignitable hazardous wastes.  In addition, a liquid sample from the Chemical 
Mixing Tank had a Toxicity Characteristic Leaching Procedure (TCLP) PCE concentration of 30 milligrams per liter 
(mg/L), which exceeds the TCLP PCE regulatory limit of 0.7 mg/L, thus indicating that the tank contained a toxic waste. 
 
On May 26, 27, and 28, 2010, Clean Harbors transported 49 totes and 22 drums off site for disposal. Ohio EPA records 
indicate that no additional wastes have been transported off the site since the May 2010 shipment.   
 
In April 2010, JP Morgan Chase initiated foreclosure against MS but to date has not finalized the foreclosure action.  In 
August 2010, the site owner filed for personal bankruptcy.    
 
On November 23, 2010, the Ohio EPA accompanied the Dayton Fire Department (DFD) on an inspection of the MS 
facility.  The DFD was concerned about the storage of flammable materials and a non-operational fire suppression 
system at the Site.  
 
On November 24, 2010, the DFD issued a Notice of Violation to Mr. Tatman and the MS facility, ordering the removal of 
all flammable and combustible materials from the Site.  
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On December 14, 2010, the DFD met with Site owner at the Site to conduct an inspection and verify that the fire 
suppression system was properly shut down.  The DFD gave the Site owner 90 days to develop an action plan for the 
removal of flammable and combustible materials from the Site.  During the inspection, the DFD observed liquid leaking 
from a solvent tank in the Tank Room.  
 
In a letter dated January 7, 2011, the DFD formally requested assistance from the U.S. EPA to determine if the Site met 
the criteria for a time-critical removal action. 
 
In a letter dated January 24, 2011, the Ohio EPA formally requested assistance from the U.S. EPA to determine if the 
MS Site met the criteria for a time-critical removal action.  According to the Ohio EPA, since cessation of operations at 
the Site in March 2010, all on-site tanks are now considered waste tanks.  Also according to the Ohio EPA, tanks 
associated with the solvent recovery process located in the Tank Room contained dirty solvent presumed to be 
ignitable.  One of these tanks leaked waste solvent to a depth of approximately 2 inches in the Tank Room.  In addition, 
three tanks associated with the wastewater treatment unit contained ignitable wastes. 

 
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
 
On January 27, 2011, U.S. EPA conducted a site assessment at the MS Site and observed and documented the 
presence of eight tanks; a pit; a sump; and approximately 50 drums, totes, and small containers (5 gallons or less).  
U.S. EPA collected 10 liquid, 1 sludge and liquid, and 2 solid waste samples from tanks, drums, totes, pits, containers 
and a trench at the Site.  Based on analytical results for samples collected during the site assessment, the tanks, 
drums, totes, and containers contain flammable liquids, caustic liquids, corrosive solids, and toxic liquid wastes.   

Hazardous wastes identified at the Site exhibit the following characteristics:  

 Ignitability  
 Corrosivity  
 Toxicity (TCLP PCE [D039])  

Based on the analytical results and Site conditions observed during the site assessment, the Site met the criteria for a 
removal action pursuant to 40 CFR 300.415(b)(2). 
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2. Current Activities 
  2.1 Operations Section 
    2.1.1 Narrative 

 
On February 25, 2011, the U.S. EPA Action Memorandum was signed by the Director of the 
U.S. EPA Region V Superfund Division approving funding for a time-critical removal action 
at the MS Site.  
 
On March 9, 2011, the Emergency Contingency Plan was finalized by U.S. EPA and 
distributed to  
the DFD.  
 
On April 7, 2011, a delivery order was issued to the ERRS contractor (EQM) to conduct time-
critical removal  
activities at the Site. 
 
On May 3, 2011, U.S. EPA, START and ERRS personnel mobilized to the site to begin time-
critical removal activities. 
 
During the week of May 3, 2011, all drums, tanks and containers were sampled. 
 
2.1.2 Response Actions to Date 
 
Week of May 9, 2011 
During the week of May 9, 2011, all drum, tank and container samples were hazard 
categorized (haz-cat) by WESTON START.  The haz-cat information was entered into U.S. 
EPA ERT's DrumTrak database program for organization. 
 
Week of May 16, 2011 
During the week of May 16, 2011, three disposal samples were made and subitted to a 
commercial laboratory for analysis.  The majority waste on site includes flammable liquids, 
flammable solids/sludge and neutral liquid. 
 
Week of May 23, 2011 
Two 6,500-gallon baker storage tanks and a 20,000-gallon frac tank were moblized to the site 
to hold the flammable and neutral liquid wastestreams. 
 
ERRS completed bulking the neutral liquid wastestream into one of the 6,500-gallon baker 
storage tanks.  Approximately 5,500 gallons of neutral liquid is estimated in the baker storage 
tank awaiting final disposal.  All drums associated with the neutral liquid wastestream were 
either crushed with the Bobcat or cut-up with a sawzaw by ERRS for off-site disposal. 
 
ERRS completed bulking flammable liquid from 55-gallon drums, the four tanks located in 
the Tank Room and from the pipes located in the Tank Room.  The flammable liquid was 
bulked into a 6,500-gallon Baker tank which is positioned near the former dry cleaning line.  
U.S. EPA estimates approximately 5,000-gallons of flammable liquid is currently stored in the 
Baker tank awaiting disposal. 
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WESTON START conducted air monitoring for VOCs, carbon monoxide and lower explosive 
limit (LEL) using an AreaRAE network. 
 
Two 20-cubic yard rolloff boxes containing non-hazardous debris were transported for off-site 
disposal to Waste Management's Stony Hollow Landfill, located in Dayton, OH. 
 
Two rolloff boxes containing scrap metal (4.04 tons) were transported for recycling to 
Franklin Iron & Scrap, located in Dayton, OH. 
 
Off-hours site security is being conducted. 
 
Week of May 30, 2011 
No site work was conducted on Monday, May 30, 2011 - Memorial Day. 
 
ERRS completed bulking flammable liquid from the two Equalization Tanks and the 
Chemical Mixing Tank in the Wastewater Treatment Area, and from the Hazardous Waste 
Storage tank located on the southside of the facility into the 20,000-gallon frac tank.  U.S. 
EPA estimates approximately 7,000 gallons of flammable liquid is bulked and currently 
staged in the 20,000-gallon frac tank awaiting disposal. 
 
ERRS completed staging 10 55-gallon drums of caustic liquid/sludge, 2 55-gallon drums of 
acid liquid and 6 55-gallon drums of acid solids in the northeastern corner of the building 
(former laundry folding area). 
 
ERRS began dismantling the piping in and around the wastewater treatment area and from 
within the trench adjacent to the centrifuge located adjacent to the dry cleaning machines. 
 
ERRS began cleaning out the sludge press tank in the wastewater treatment area in Level B 
PPE.  The sludge press tank contains flammable sludge. 
 
ERRS continues to cut up poly drums and empty poly tanks with sawzaws.  ERRS loading 
scrap metal into rolloff boxes for recycling. 
 
WESTON START conducted air monitoring for VOCs, carbon monoxide and lower explosive 
limit (LEL) using an AreaRAE network. 
 
One 20-cubic yard rolloff box containing non-hazardous debris was transported for off-site 
disposal to Waste Management's Stony Hollow Landfill, located in Dayton, OH.  
 
On June 1, 2011, six pallets of electronic waste (e-waste), such as old computer monitors, 
copy machines, telephones, fax machines, printers, electric typewriters, laptops, etc, was 
picked up for free recycling by Ohio Drop Off, located in Columbus, OH. 
 
Off-hours site security is being conducted. 
 
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
 
U.S. EPA has identified various PRPs for this Site, but none of the identified PRPs were 
capable to fund  
the removal action. 
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2.1.4 Progress Metrics 
 

 
 
 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

 Non-
hazardous 
debris 

 Solid  3 rolloff 
boxes

 Not 
applicable  Landfill

Waste Management - 
Stony Hollow Landfill 
Dayton, OH 

 Scrap metal  Solid
 4 rolloff 
boxes 
(8 tons)

 Not 
applicable  Recycling Franklin Iron & Scrap 

Dayton, OH

 E-Waste  Solid  6 pallets  Not 
applicable  Recycling Ohio Drop Off 

Columbus, OH

  2.2 Planning Section 
     

 
2.2.1 Anticipated Activities 
 
The U.S. EPA will conduct the following activities: 
 
1.  Develop and implement a Site-specific HASP, including an Air Monitoring Plan, a Site 
Emergency Contingency Plan and a Site Security Plan;  
2.  Inventory and perform hazard characterization on all substances contained in tanks, totes, 
drums, containers and tanks;  
3.  Consolidate and package all hazardous substances, pollutants and contaminants for 
transponation and off-site disposal; 
4.  Dismantle, decontaminate and remove process equipment, tanks and building components 
associated with the product process area, as necessary;  
5.  Transport and dispose of all characterized or identified hazardous substances, pollutants, 
wastes, or contaminants to a RCRA/CERCLA-approved disposal facility in accordance with 
U.S. EPA's Off-Site Rule (40 CF.R. § 300.440); and 
 
2.2.1.1 Planned Response Activities 
 
See Section 2.2.1.2. 
 
2.2.1.2 Next Steps 
 
1.  Complete Waste Profiles.  
2.  Bulk flammable solid/sludge wastestream 
3.  Bulk acid liquid, acid solid and caustic liquid/sludge wastestreams. 
4.  Schedule disposal of flammable liquid and neutral liquid wastestreams. 
5.  Conduct off-site disposal of waste streams.  
6.  Conduct air monitoring during removal activities.  
7.  Continue off-shift security. 
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2.2.2 Issues 
 
1.  There will be no Site work the week of June 6th or the week of June 20th.  Site security 
will be on Site during the weeks U.S. EPA will not be working on Site. 
2.  When U.S. EPA is on Site, the Site hours will be from 0700 to 1830 hours on Monday 
through Friday.  
 

  2.3 Logistics Section 
  2.4 Finance Section 
    2.4.1 Narrative 

U.S. EPA is funding the removal action. 
 
 

    

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery.  

 

Estimated Costs *

 Budgeted
Total To 

Date Remaining
% 

Remaining
Extramural Costs  
ERRS - Cleanup Contractor $300,000.00 $92,045.00 $207,955.00 69.32%
TAT/START $25,000.00 $11,000.00 $14,000.00 56.00%
Intramural Costs  
USEPA - Direct $25,000.00 $9,000.00 $16,000.00 64.00%
 
Total Site Costs $350,000.00 $112,045.00 $237,955.00 67.99%

  2.5 Safety Officer 
     

The HASP was finalized on April 27, 2011. 
 
The HASP was reviewed and signed by Site personnel on May 3, 2011.  
 

  2.6 Liaison Officer 
  2.7 Information Officer 
     

 
2.7.1 Public Information Officer 
 
2.7.2 Community Involvement Coordinator 
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3. Participating Entities 
  3.1 Unified Command 
  3.2 Cooperating and Assisting Agencies 
    Dayton Fire Department - Carson CocKayne 

 
Ohio EPA - Cathy Altman  
 

4. Personnel On Site 
  U.S. EPA -- 1 OSC  

START -- 1 WESTON START  
ERRS -- 3 EQM and 3 Inland Waters of Ohio  
 

5. Definition of Terms 
6. Additional sources of information 
  6.1 Internet location of additional information/reports 
    For additional information such as a copy of "U.S. EPA's Site Assessment Report" or the 

"Emergency  
Contingency Plan", please refer to the "Documents" Section of the project website 
http://www.epaosc.org/.  
 

  6.2 Reporting Schedule 
    The next POLREP will be issued in July 2011.  

 
7. Situational Reference Materials 
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Multi-Service Site - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3 
Progress 
Multi-Service Site
C508
Dayton, OH 
Latitude: 39.7717600 Longitude: -84.1294400 

To: Sherry Fielding, U.S. EPA
Jason El-Zein, U.S. EPA
Linda Nachowicz, U.S. EPA
Reginald Pallesen, U.S. EPA
Michael Chezik, DOI
Carol Ropski, U.S. EPA
John Maritote, U.S. EPA
Mark Durno, U.S. EPA
Rick Karl, U.S. EPA
Tracy Johnson, U.S. EPA
Victor Dvorak, U.S. EPA
Cathy Altman, Ohio EPA
George Stroebel, Ohio EPA
Kevin Clouse, Ohio EPA
Scott Shane, Ohio EPA
Dave Combs, Ohio EPA
Dale Farmer, Ohio EPA
Jim Crawford, Ohio EPA
Jim Mehl, Ohio EPA - DERR
Randy Watterworth, Ohio EPA
Carson CocKayne, Dayton Fire Department
Denny Bristow, Dayton Regional Hazmat
Mark Case, Montgomery County Health Department
Distribution List, National Response Center
Sally Jansen, ESS

From: Steven Renninger, On-Scene Coordinator 
Date: 7/21/2011 
Reporting Period: June 4 through July 22, 2011 

1. Introduction
  1.1 Background
    Site Number: C508    Contract Number: EP-S5-08-02
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D.O. Number: 30281.0076    Action Memo Date: 2/25/2011
Response Authority: CERCLA    Response Type: Time-Critical
Response Lead: EPA    Incident Category: Removal

Action
NPL Status: Non NPL    Operable Unit:
Mobilization Date: 4/25/2011    Start Date: 4/25/2011
Demob Date:      Completion Date:  
CERCLIS ID: OHN000510544    RCRIS ID:
ERNS No.:    State Notification: Ohio EPA
FPN#:    Reimbursable Account #:

1.1.1 Incident Category 

Time-Critical Removal Action 

1.1.2 Site Description 

The Multi-Service (MS) Site contains a 27,589-square-foot building that formerly housed an industrial
laundry and dry cleaning facility.  The MS Site is bordered to the north and east by the Five Rivers Metro
Parks bike path and a parking lot; to the south by a wooded property; and to the west by an open lot
used by a tree service company for wood storage.  Commercial businesses are located within 500 feet of
the Site, and the closest residences are located 300 feet south and 400 feet north of the Site.  The MS
Site is also located approximately 1 mile southeast of the Mad River. 

1.1.2.1 Location 

The MS Site is located at 1962 Radio Road in Dayton, Montgomery County, Ohio
45431.  The geographical coordinates for the Site are 39° 46' 18.336" North latitude
and 84° 7' 45.984 West longitude. 

1.1.2.2 Description of Threat
The MS facility operated at the Site from the mid-1990s to March 2010 and laundered industrial work
gloves, rags, ink towels and shop towels.   The dry cleaning process used a perchloroethylene (PCE)-
based solvent known as “360 Solvent” with a flashpoint of 105 degrees Fahrenheit (°F). 

In 2002, the MS facility had ongoing discharge violations to the City of Dayton’s sanitary sewer. 

In 2003, 2004, and 2005, the Southern Ohio Environmental Crimes Task Force (Task Force) covertly
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sampled the MS facility’s discharge and determined that the MS facility was discharging flammable
liquids to the sewer.   The Task Force also uncovered additional hazardous waste violations during its
investigation. 

As a result of the Task Force investigations, in August 2006, the owner of the MS facility, pled guilty to
felony and misdemeanor charges related to the discharge into the sewer and transportation of hazardous
waste.   The MS facility was fined $20,000 and placed on 2-year probation.  The owner was sentenced to
2 years probation, the first 6 months of which consisted of in-home confinement; fined $5,000; and
ordered to serve 100 hours of community service. 

Based on the Ohio Environmental Protection Agency’s (Ohio EPA) Division of Surface Water concerns
regarding waste management at the Site, in May 2009, the Ohio EPA’s Division of Hazardous Waste
Management (DHWM) conducted a compliance assistance inspection at the Site.   At that time, the MS
facility was not exceeding the 90-day storage limit for hazardous wastes stored in tanks and totes. 
Subsequent hazardous waste inspections were conducted on June 4 and 15, 2009.  Based on these
inspections, it was determined that the MS facility was exceeding the 90-day storage limit for hazardous
waste. 

Additional inspections revealed that the MS facility also was exceeding the 90-day storage limit for
hazardous waste stored in a 6,300-gallon tank located outside of the building.  The outdoor Hazardous
Waste Storage Tank did not have proper secondary containment.   Access to the tank was limited by the
design of the containment wall.  The tank had not been cleaned out since 2008. 

Throughout 2009 and 2010, the MS facility continued to violate the 90-day storage limit for hazardous
waste.   The Ohio EPA DHWM referred the MS facility for enforcement in October 2009. The Ohio EPA
Director’s Draft Findings and Orders were sent to the MS facility in February 2010. 

During inspections at the Site on January 12 and 21, 2010, the Ohio EPA DHWM observed a leaking
hazardous waste drum that had been documented during earlier inspections.   The leak from the drum
was corrected during an inspection on January 27, 2010.  During Site inspections on April 7 and 21 and
May 5, 2010, another leaking drum was observed, but no corrective actions were taken until the drum
was shipped off site on May 28, 2010. 

Crown Solutions (Crown) operated the MS facility’s wastewater treatment unit.   Crown met with  the site
owner on March 5, 2010.   During the meeting, the owner informed Crown that MS was filing for
bankruptcy.   Crown subsequently contacted the Ohio EPA to explain that Crown no longer operated the
wastewater treatment unit at the MS facility and was discontinuing its business with MS.  According to
Crown, MS attempted to operate the wastewater treatment unit on its own the previous week and had
caused a pipe to break, releasing waste onto the floor around the equalization tanks.  This situation
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prompted Crown to remove equipment from the wastewater treatment unit to prevent the unit from being
operated on March 9, 2010.  The City of Dayton rescinded MS’s discharge permit on March 15, 2010.  

Due to inaction by the MS facility and rumors of bankruptcy, the Ohio EPA referred the MS facility to the
Attorney General’s Office for enforcement.   On April 16, 2010, the Attorney General’s Office met with MS
in an attempt to obtain compliance.   During the meeting, the site owner provided financial information
detailing the expenses owed by MS. 

On April 20, 2010, MS hired Mike’s Sanitation to pump out waste from the wastewater treatment unit and
associated tanks.   On April 22, 2010, the Ohio EPA sampled wastes from the two equalization tanks (#1
and #2), the Chemical Mixing Tank, the Wastewater Treatment Pit, and the wastewater treatment unit. 
Samples from Equalization Tank #2, the Chemical Mixing Tank, and the Wastewater Treatment Pit had
flashpoints of 137, 132, and 131 °F, respectively, indicating that the tank contents were ignitable
hazardous wastes.   In addition, a liquid sample from the Chemical Mixing Tank had a Toxicity
Characteristic Leaching Procedure (TCLP) PCE concentration of 30 milligrams per liter (mg/L), which
exceeds the TCLP PCE regulatory limit of 0.7 mg/L, thus indicating that the tank contained a toxic waste.

On May 26, 27, and 28, 2010, Clean Harbors transported 49 totes and 22 drums off site for disposal.
Ohio EPA records indicate that no additional wastes have been transported off the site since the May
2010 shipment.  

In April 2010, JP Morgan Chase initiated foreclosure against MS but to date has not finalized the
foreclosure action.  In August 2010, the site owner filed for personal bankruptcy. 

On November 23, 2010, the Ohio EPA accompanied the Dayton Fire Department (DFD) on an inspection
of the MS facility.   The DFD was concerned about the storage of flammable materials and a non-
operational fire suppression system at the Site. 

On November 24, 2010, the DFD issued a Notice of Violation to the Site owner and the MS facility,
ordering the removal of all flammable and combustible materials from the Site. 

On December 14, 2010, the DFD met with Site owner at the Site to conduct an inspection and verify that
the fire suppression system was properly shut down.   The DFD gave the Site owner 90 days to develop
an action plan for the removal of flammable and combustible materials from the Site.   During the
inspection, the DFD observed liquid leaking from a solvent tank in the Tank Room. 



file:///C|/...herrard/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/JCVYTRPH/multiservicesite_polrep_3.htm[7/22/2011 1:16:11 PM]

In a letter dated January 7, 2011, the DFD formally requested assistance from the U.S. EPA to determine
if the Site met the criteria for a time-critical removal action.

In a letter dated January 24, 2011, the Ohio EPA formally requested assistance from the U.S. EPA to
determine if the MS Site met the criteria for a time-critical removal action.   According to the Ohio EPA,
since cessation of  operations at the Site in March 2010, all on-site tanks are now considered waste
tanks.   Also according to the Ohio EPA, tanks associated with the solvent recovery process located in
the Tank Room contained dirty solvent presumed to be ignitable.   One of these tanks leaked waste
solvent to a depth of approximately 2 inches in the Tank Room.  In addition, three tanks associated with
the wastewater treatment unit contained ignitable wastes. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On January 27, 2011, U.S. EPA conducted a  site assessment at the MS Site and observed and
documented the presence of eight tanks; a pit; a sump; and approximately 50 drums, totes, and small
containers (5 gallons or less).   U.S. EPA  collected 10 liquid, 1 sludge and liquid, and 2 solid waste
samples from tanks, drums, totes, pits, containers and a trench at the Site.  Based on analytical results
for samples collected during the site assessment, the tanks, drums, totes, and containers contain
flammable liquids, caustic liquids, corrosive solids, and toxic liquid wastes.  

Hazardous wastes identified at the Site exhibit the following characteristics:

Ignitability

Corrosivity

Toxicity (TCLP PCE [D039])

Based on the analytical results and Site conditions observed during the site assessment, the Site met
the criteria for a removal action pursuant to 40 CFR 300.415(b)(2).

2. Current Activities
  2.1 Operations Section
    2.1.1 Narrative

On February 25, 2011, the U.S. EPA Action Memorandum was signed by the Director
of the U.S. EPA Region V Superfund Division approving funding for a time-
critical removal action at the MS Site. 
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On March 9, 2011, the Emergency Contingency Plan was finalized by U.S. EPA and
distributed to 

the DFD. 

On April 7, 2011, a delivery order was issued to the ERRS contractor (EQM) to conduct
time-critical removal 

activities at the Site. 

On May 3, 2011, U.S. EPA, START and ERRS personnel mobilized to the site to begin
time-critical removal activities. 

During the week of May 3, 2011, all drums, tanks and containers were sampled.

From May 7 through June 3, 2011, all drums, tanks and containers were hazard
categorized and wastestreams were profiled for disposal. ERRS began shipping for off-
site disposal the flammable liquid and neutral liquid wastestreams.

2.1.2 Response Actions to Date

Week of June 6, 2011

No site work was conducted during the week of June 6th.

Electrician was on site to disconnect power to the existing dry cleaning machines and
regular laundry washing and drying machines.

On June 8, one 20-cubic yard rolloff box containing non-hazardous debris was
transported for off-site disposal to Waste Management's Stony Hollow Landfill, located
in Dayton, OH.

Off-hours site security is being conducted.

Week of June 13, 2011 

There are former Multi-Service box trucks on site that contain hundreds of poly drums
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containing contaminated rags and shop towels that were collected from various
industries for cleaning and recycling, as part of the Multi-Service business.  All of the
rags and ship towels are highly contamininated with solvents and are considered
flammable, and must be disposed as such.  ERRS began removing the drums
containing flammable solvent-soaked rags and shop towels from on-site box trucks
and emptied the contents into a rolloff box prior to off-site disposal.  

ERRS began dismantling the dry cleaning machines and associated piping.  Flammable
solvent liquid was pumped out of the units and drained and collected (for
disposal) from the piping systems.

ERRS completed cleaning out the sludge press located in the wastewater treatment
area.  ERRS continued to crush and cut up empty metal and poly drums.

EPA START conducted air monitoring for VOCs, carbon monoxide and lower explosive
limit (LEL) using an AreaRAE network.

On June 14, one rolloff box containing scrap metal (2.06 tons) was transported for
recycling to Franklin Iron & Scrap, located in Dayton, OH.

On June 15, two tanker trucks containing approximately 10,225 gallons of flammable
liquid were transported for off-site disposal to PetroChem, Detroit, MI.

On June 16, one tanker truck containing approximately 4,700 gallons of flammable
liquid was transported for off-site disposal to PetroChem, Detroit, MI.

On June 16, one rolloff box containing approximately 13 tons of solvent-soaked rags
and shop towels was transported for off-site disposal to PetroChem, Detroit, MI.

Off-hours site security is being conducted.

Week of June 20, 2011

No site work was conducted during the week of June 20th.

Week of June 27, 2011
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ERRS began dismantling the wastewater treatment tanks and associated piping
systems.

ERRS began solidifying flammable sludge from the tanks and trenches with a bed ash
granular solidification agent called Calciment.  The mixing was conducted using two
mini excavators to prepare waste for off-site disposal.

ERRS continued removing drums containing solvent-soaked rags and shop towels from
on-site box trucks and emptied the contents into a rolloff box prior to off-site disposal.

EPA START conducted air monitoring for VOCs, chlorine, ammonia and LEL using an
AreaRAE network.

On June 28, one rolloff box containing scrap metal (1.87 tons) was transported for
recycling to Franklin Iron & Scrap, located in Dayton, OH.

On June 28, one 20-cubic yard rolloff box containing non-hazardous debris was
transported for off-site disposal to Waste Management's Stony Hollow Landfill, located
in Dayton, OH.

On June 30, one 20-cubic yard rolloff box containing non-hazardous debris was
transported for off-site disposal to Waste Management's Stony Hollow Landfill, located
in Dayton, OH.

On June 30, one rolloff box containing scrap metal (2.04 tons) was transported for
recycling to Franklin Iron & Scrap, located in Dayton, OH.

Off-hours site security is being conducted.

Week of July 4, 2011

The site was shut down for the 4th of July holiday on July 4th and July 5th.

ERRS completed removing all drums containing solvent-soaked rags and shop towels
from on-site box trucks and emptying the contents into a rolloff box prior to off-site
disposal.
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ERRS continued mixing solidification agent with flammable sludge from tanks, drums
and trenches.  ERRS continued cleaning trenches inside building.

ERRS completed removing piping and cleaning the two trenches located beneath the
dry cleaning machines. The trenches contained thick flammable sludge.

ERRS began removing overhead piping and venting equipment in the regular laundry
machine area.

EPA START conducted air monitoring for VOCs, chlorine, ammonia and LEL using an
AreaRAE network.

On July 6, one rolloff box containing approximately 13 tons of solvent-soaked rags
and shop towels was transported for off-site disposal to PetroChem, Detroit, MI.

On July 8, one rolloff box containing approximately 13 tons of solidified flammable
sludge was transported for off-site disposal to EQ, Belleville, MI.

On July 9, one rolloff box containing scrap metal (3.81 tons) was transported for
recycling to Franklin Iron & Scrap, located in Dayton, OH.

Off-hours site security is being conducted.

Week of July 11, 2011

ERRS continued mixing solidification agent with flammable sludge from tanks, drums
and trenches.  ERRS continued cleaning trenches inside building.

EPA START conducted air monitoring for VOCs, chlorine, ammonia and LEL using an
AreaRAE network.

On July 11, one 20-cubic yard rolloff box containing non-hazardous debris was
transported for off-site disposal to Waste Management's Stony Hollow Landfill, located
in Dayton, OH.

On July 12, one rolloff box containing approximately 13 tons of solidified flammable
sludge was transported for off-site disposal to EQ, Belleville, MI.
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On July 13, one rolloff box containing approximately 13 tons of flammable solvent-
soaked rags and shop towels was transported for off-site disposal to PetroChem,
Detroit, MI.

On July 13, two flat beds containing scrap metal (19.8 tons), were transported for
recycling to Franklin Iron & Scrap, located in Dayton, OH.

On July 14, a vacuum truck was mobilized to the site to prepare to vacuum out
flammable sludge from pits inside the facility.

On July 14, five flat beds containing scrap metal (60.6 tons), such as washing
machines, and dryers, were transported for recycling to Franklin Iron & Scrap, located
in Dayton, OH.

Off-hours site security is being conducted.

Week of July 18, 2011

No site work conducted on Monday, July 18th.

ERRS continued mixing solidification agent with flammable sludge from tanks, drums
and trenches.

ERRS conducted a confined space entry and used the vacuum truck to clean out the
5,800-gallon pit inside the building.  ERRS also used the vacuum truck to clean out the
outdoor 6,300-gallon tank containing flammable sludge.  The tank will eventually be
cut apart using a sheers and scrapped.

On July 18, one rolloff box containing approximately 13 tons of solidified flammable
sludge was transported for off-site disposal to EQ, Belleville, MI.

On July 19, one rolloff box containing approximately 13 tons of solidified flammable
sludge was transported for off-site disposal to EQ, Belleville, MI.
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On July 19, one rolloff box containing scrap metal (14.65 tons) was transported for
recycling to Franklin Iron & Scrap, located in Dayton, OH.

On July 20, one rolloff box containing approximately 13 tons of solidified flammable
sludge was transported for off-site disposal to EQ, Belleville, MI.

On July 21, one rolloff box containing approximately 13 tons of solidified flammable
sludge was transported for off-site disposal to EQ, Belleville, MI.

Off-hours site security is being conducted. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties
(PRPs) 

U.S. EPA has identified various PRPs for this Site, but none of the identified PRPs were
capable to fund 

the removal action. 

2.1.4 Progress Metrics 

Waste
Stream Medium Quantity Manifest

# Treatment Disposal

Flammable
Liquid Liquid 14,925

gallons     various Fuels
Blending    

PSC

Detroit, MI

Flammable
solvent-
soaked rags
and shop
towels

Solid 3 rolloff
boxes various Incineration

PSC (Ross
Incinerator)

Detroit, MI

Flammable
Sludge
(solidified)

Solid 6 rolloff
boxes various Landfill

EQ
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Belleville, MI

 Non-
hazardous
debris 

 Solid  7 rolloff
boxes

 Not
applicable  Landfill

Waste
Management
- Stony
Hollow
Landfill

Dayton, OH 

 Scrap metal  Solid  118.85
tons

 Not
applicable  Recycling

Franklin Iron
& Scrap

Dayton, OH

 E-Waste  Solid  6 pallets  Not
applicable  Recycling

Ohio Drop
Off

Columbus,
OH

  2.2 Planning Section
   

2.2.1 Anticipated Activities

The U.S. EPA will conduct the following activities: 

1.  Develop and implement a Site-specific HASP, including an Air Monitoring Plan, a
Site Emergency Contingency Plan and a Site Security Plan; 

2.  Inventory and perform hazard characterization on all substances contained in
tanks, totes, drums, containers and tanks; 

3.  Consolidate and package all hazardous substances, pollutants and contaminants for
transponation and off-site disposal;
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4.  Dismantle, decontaminate and remove process equipment, tanks and building
components associated with the product process area, as necessary; 

5.  Transport and dispose of all characterized or identified hazardous substances,
pollutants, wastes, or contaminants to a RCRA/CERCLA-approved disposal facility in
accordance with U.S. EPA's Off-Site Rule (40 CF.R. § 300.440); and 

2.2.1.1 Planned Response Activities

See Section 2.2.1.2.

2.2.1.2 Next Steps 

1.  Bulk acid liquid, acid solid and caustic liquid/sludge wastestreams in preparation for
off-site disposal.

2.  Continue solidifying flammable sludge in preparation for off-site disposal.

3.  Decontaminate trenches inside building.

4.  Decontaminate and remove tanks from Tank Room.

5.  Mobilize equipment and cut up tanks.

7.  Decontaminate facility floor.

8.  Conduct off-site disposal of waste streams. 

9.  Conduct air monitoring during removal activities. 

10.  Continue off-shift security.
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2.2.2 Issues 

1.  There will be no Site work the week of July 25th.  Site security will be on Site
during the weeks U.S. EPA will not be working on Site.

2.  When U.S. EPA is on Site, the Site hours will be from 0700 to 1830 hours on
Monday through Friday.

  2.3 Logistics Section
  2.4 Finance Section
    2.4.1 Narrative 

U.S. EPA is funding the removal action.

    Estimated Costs *

  Budgeted
Total To

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $800,000.00 $324,000.00 $476,000.00 59.50%
TAT/START $60,000.00 $28,000.00 $32,000.00 53.33%

Intramural Costs

USEPA - Direct $50,000.00 $22,000.00 $28,000.00 56.00%

 

Total Site Costs $910,000.00 $374,000.00 $536,000.00 58.90%

* The above accounting of expenditures is an estimate based on figures known to the
OSC at the time this report was written. The OSC does not necessarily receive specific
figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up-to-date. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the
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government may include in any claim for cost recovery.

  2.5 Safety Officer
   

The HASP was finalized on April 27, 2011. 

The HASP was reviewed and signed by Site personnel on May 3, 2011.

Sludge solidification activities are being conducted in Level B respiratory protection.

Due to the extreme heat, heat stress monitoring is being conducted prior to and after
each entry into the facility building.  

  2.6 Liaison Officer
  2.7 Information Officer
   

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 

3. Participating Entities
  3.1 Unified Command
  3.2 Cooperating and Assisting Agencies
    Dayton Fire Department - Carson CocKayne 

Ohio EPA - Cathy Altman 

4. Personnel On Site
  U.S. EPA -- 1 OSC 

START -- 1 WESTON START 

ERRS -- 3 EQM and 5 Inland Waters of Ohio 
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5. Definition of Terms
6. Additional sources of information
  6.1 Internet location of additional information/reports
    For additional information such as a copy of "U.S. EPA's Site Assessment Report" or

the "Emergency 

Contingency Plan", please refer to the "Documents" Section of the project website
http://www.epaosc.org/. 

  6.2 Reporting Schedule
    The next POLREP will be issued in August 2011. 

7. Situational Reference Materials

http://www.epaosc.org/
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Multi-Service Site - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4 
Final POLREP 
Multi-Service Site
C508
Dayton, OH 
Latitude: 39.7717600 Longitude: -84.1294400 

To: Sherry Fielding, U.S. EPA
Jason El-Zein, U.S. EPA
Linda Nachowicz, U.S. EPA
Reginald Pallesen, U.S. EPA
Michael Chezik, DOI
Carol Ropski, U.S. EPA
John Maritote, U.S. EPA
Mark Durno, U.S. EPA
Rick Karl, U.S. EPA
Tracy Johnson, U.S. EPA
Victor Dvorak, U.S. EPA
Cathy Altman, Ohio EPA
George Stroebel, Ohio EPA
Kevin Clouse, Ohio EPA
Scott Shane, Ohio EPA
Dave Combs, Ohio EPA
Dale Farmer, Ohio EPA
Jim Mehl, Ohio EPA - DERR
Randy Watterworth, Ohio EPA
Carson CocKayne, Dayton Fire Department
Denny Bristow, Dayton Regional Hazmat
Mark Case, Montgomery County Health Department
Distribution List, National Response Center
Sally Jansen, ESS

From: Steven Renninger, On-Scene Coordinator 
Date: 8/22/2011 
Reporting Period: July 23 through August 22, 2011 

1. Introduction
  1.1 Background
    Site Number: C508    Contract Number: EP-S5-08-02

D.O. Number: 30281.0076    Action Memo Date: 2/25/2011
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Response Authority: CERCLA    Response Type: Time-Critical
Response Lead: EPA    Incident Category: Removal Action
NPL Status: Non NPL    Operable Unit:
Mobilization Date: 4/25/2011    Start Date: 4/25/2011
Demob Date: 8/22/2011    Completion Date: 8/22/2011
CERCLIS ID: OHN000510544    RCRIS ID:
ERNS No.:    State Notification: Ohio EPA
FPN#:    Reimbursable Account #:

1.1.1 Incident Category 

Time-Critical Removal Action 

1.1.2 Site Description 

The Multi-Service (MS) Site contains a 27,589-square-foot building that formerly housed an industrial laundry
and dry cleaning facility.  The MS Site is bordered to the north and east by the Five Rivers Metro Parks bike
path and a parking lot; to the south by a wooded property; and to the west by an open lot used by a tree
service company for wood storage.  Commercial businesses are located within 500 feet of the Site, and the
closest residences are located 300 feet south and 400 feet north of the Site.  The MS Site is also located
approximately 1 mile southeast of the Mad River. 

1.1.2.1 Location 

The MS Site is located at 1962 Radio Road in Dayton, Montgomery County, Ohio 45431. 
The geographical coordinates for the Site are 39° 46' 18.336" North latitude and 84° 7'
45.984 West longitude. 

1.1.2.2 Description of Threat 

The MS facility operated at the Site from the mid-1990s to March 2010 and laundered industrial work gloves,
rags, ink towels and shop towels.  The dry cleaning process used a perchloroethylene (PCE)-based solvent
known as “360 Solvent” with a flashpoint of 105 degrees Fahrenheit (°F). 

In 2002, the MS facility had ongoing discharge violations to the City of Dayton’s sanitary sewer. 

In 2003, 2004, and 2005, the Southern Ohio Environmental Crimes Task Force (Task Force) covertly sampled
the MS facility’s discharge and determined that the MS facility was discharging flammable liquids to the sewer. 
The Task Force also uncovered additional hazardous waste violations during its investigation. 

As a result of the Task Force investigations, in August 2006, the owner of the MS facility, pled guilty to felony
and misdemeanor charges related to the discharge into the sewer and transportation of hazardous waste.  The
MS facility was fined $20,000 and placed on 2-year probation.  The owner was sentenced to 2 years probation,
the first 6 months of which consisted of in-home confinement; fined $5,000; and ordered to serve 100 hours of
community service.

Based on the Ohio Environmental Protection Agency’s (Ohio EPA) Division of Surface Water concerns regarding
waste management at the Site, in May 2009, the Ohio EPA’s Division of Hazardous Waste Management
(DHWM) conducted a compliance assistance inspection at the Site.  At that time, the MS facility was not
exceeding the 90-day storage limit for hazardous wastes stored in tanks and totes.  Subsequent hazardous
waste inspections were conducted on June 4 and 15, 2009.  Based on these inspections, it was determined that
the MS facility was exceeding the 90-day storage limit for hazardous waste. 
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Additional inspections revealed that the MS facility also was exceeding the 90-day storage limit for hazardous
waste stored in a 6,300-gallon tank located outside of the building.  The outdoor Hazardous Waste Storage
Tank did not have proper secondary containment.  Access to the tank was limited by the design of the
containment wall.  The tank had not been cleaned out since 2008. 

Throughout 2009 and 2010, the MS facility continued to violate the 90-day storage limit for hazardous waste. 
The Ohio EPA DHWM referred the MS facility for enforcement in October 2009. The Ohio EPA Director’s Draft
Findings and Orders were sent to the MS facility in February 2010. 

During inspections at the Site on January 12 and 21, 2010, the Ohio EPA DHWM observed a leaking
hazardous waste drum that had been documented during earlier inspections.  The leak from the drum was
corrected during an inspection on January 27, 2010.  During Site inspections on April 7 and 21 and May 5,
2010, another leaking drum was observed, but no corrective actions were taken until the drum was shipped off
site on May 28, 2010. 

Crown Solutions (Crown) operated the MS facility’s wastewater treatment unit.  Crown met with  the site owner
on March 5, 2010.  During the meeting, the owner informed Crown that MS was filing for bankruptcy.  Crown
subsequently contacted the Ohio EPA to explain that Crown no longer operated the wastewater treatment unit at
the MS facility and was discontinuing its business with MS.  According to Crown, MS attempted to operate the
wastewater treatment unit on its own the previous week and had caused a pipe to break, releasing waste onto
the floor around the equalization tanks.  This situation prompted Crown to remove equipment from the
wastewater treatment unit to prevent the unit from being operated on March 9, 2010.  The City of Dayton
rescinded MS’s discharge permit on March 15, 2010.  

Due to inaction by the MS facility and rumors of bankruptcy, the Ohio EPA referred the MS facility to the
Attorney General’s Office for enforcement.  On April 16, 2010, the Attorney General’s Office met with MS in an
attempt to obtain compliance.  During the meeting, the site owner provided financial information detailing the
expenses owed by MS. 

On April 20, 2010, MS hired Mike’s Sanitation to pump out waste from the wastewater treatment unit and
associated tanks.  On April 22, 2010, the Ohio EPA sampled wastes from the two equalization tanks (#1 and
#2), the Chemical Mixing Tank, the Wastewater Treatment Pit, and the wastewater treatment unit.  Samples
from Equalization Tank #2, the Chemical Mixing Tank, and the Wastewater Treatment Pit had flashpoints of
137, 132, and 131 °F, respectively, indicating that the tank contents were ignitable hazardous wastes.  In
addition, a liquid sample from the Chemical Mixing Tank had a Toxicity Characteristic Leaching Procedure
(TCLP) PCE concentration of 30 milligrams per liter (mg/L), which exceeds the TCLP PCE regulatory limit of 0.7
mg/L, thus indicating that the tank contained a toxic waste. 

In April 2010, JP Morgan Chase initiated foreclosure against MS but to date has not finalized the foreclosure
action. 

On May 26, 27, and 28, 2010, Clean Harbors transported 49 totes and 22 drums off site for disposal. Ohio EPA
records indicate that no additional wastes have been transported off the site since the May 2010 shipment.  

In August 2010, the site owner filed for personal bankruptcy. 

On November 23, 2010, the Ohio EPA accompanied the Dayton Fire Department (DFD) on an inspection of the
MS facility.  The DFD was concerned about the storage of flammable materials and a non-operational fire
suppression system at the Site. 
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On November 24, 2010, the DFD issued a Notice of Violation to the Site owner and the MS facility, ordering the
removal of all flammable and combustible materials from the Site. 

On December 14, 2010, the DFD met with Site owner at the Site to conduct an inspection and verify that the
fire suppression system was properly shut down.  The DFD gave the Site owner 90 days to develop an action
plan for the removal of flammable and combustible materials from the Site.  During the inspection, the DFD
observed liquid leaking from a solvent tank in the Tank Room. 

In a letter dated January 7, 2011, the DFD formally requested assistance from the U.S. EPA to determine if the
Site met the criteria for a time-critical removal action.In a letter dated January 24, 2011, the Ohio EPA formally
requested assistance from the U.S. EPA to determine if the MS Site met the criteria for a time-critical removal
action.  According to the Ohio EPA, since cessation of operations at the Site in March 2010, all on-site tanks
are now considered waste tanks.  Also according to the Ohio EPA, tanks associated with the solvent recovery
process located in the Tank Room contained dirty solvent presumed to be ignitable.  One of these tanks leaked
waste solvent to a depth of approximately 2 inches in the Tank Room.  In addition, three tanks associated with
the wastewater treatment unit contained ignitable wastes. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On January 27, 2011, U.S. EPA conducted a site assessment at the MS Site and observed and documented
the presence of eight tanks; a pit; a sump; and approximately 50 drums, totes, and small containers (5 gallons
or less).  U.S. EPA collected 10 liquid, 1 sludge and liquid, and 2 solid waste samples from tanks, drums, totes,
pits, containers and a trench at the Site.  Based on analytical results for samples collected during the site
assessment, the tanks, drums, totes, and containers contain flammable liquids, caustic liquids, corrosive solids,
and toxic liquid wastes.  

Hazardous wastes identified at the Site exhibit the following characteristics: 

Ignitability

Corrosivity

Toxicity (TCLP PCE [D039])

Based on the analytical results and Site conditions observed during the site assessment, the Site met
the criteria for a removal action pursuant to 40 CFR 300.415(b)(2).

2. Current Activities
  2.1 Operations Section
    2.1.1 Narrative

On February 25, 2011, the U.S. EPA Action Memorandum was signed by the Director of the
U.S. EPA Region V Superfund Division approving funding for a time-critical removal action at
the MS Site. 

On March 9, 2011, the Emergency Contingency Plan was finalized by U.S. EPA and
distributed to 
the DFD. 

On April 7, 2011, a delivery order was issued to the ERRS contractor (EQM) to conduct
time-critical removal 
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activities at the Site. 

On May 3, 2011, U.S. EPA, START and ERRS personnel mobilized to the site to begin time-
critical removal activities. 

During the week of May 3, 2011, all drums, tanks and containers were sampled.

From May 7 through June 3, 2011, all drums, tanks and containers were hazard categorized
and wastestreams were profiled for disposal.  ERRS initiated off-site disposal the flammable
liquid and neutral liquid wastestreams.

From June 4 through July 22, 2011, ERRS solidified flammable sludge, continued off-site
disposal of waste, and continued cleaning out the facility building.

2.1.2 Response Actions to Date

Week of July 25, 2011

Three rolloff boxes containing solidified flammable sludge were transported for off-site
disposal to EQ, Belleville, MI. 

Off-hours site security was conducted.

Week of August 1, 2011 
ERRS subcontractor, CMC, mobilized to the site with heavy equipment and a shears
attachment and removed and cut apart the vertical tanks located in the Tank Room
following decontamination.  The "Hazardous Waste" tank located outside of the facility was
decontaminated and cut apart using the shears attachment.  

ERRS completed solidifying all flammable sludge with the solidification agent.  ERRS initiated
sweeping the facility floor with brooms and using a pressure washer to clean the floors. 
ERRS completed decontamination of the 5 trenches within the facility.

ERRS transported three 20-cubic yard rolloff boxes containing non-hazardous debris for off-
site disposal to Waste Management's Stony Hollow Landfill, located in Dayton, OH.

ERRS transported four rolloff boxes containing scrap metal (19.5 tons) for recycling to
Franklin Iron & Scrap, located in Dayton, OH.

ERRS transported one rolloff box containing solidified flammable sludge for off-site disposal
to EQ, Belleville, MI. 

Off-hours site security was conducted.

Week of August 8, 2011
ERRS completed pressure washing the floor in the Tank Room.  ERRS initiated removing the
process piping inside the building.  ERRS removed and disposed visibly-stained wall
insulation.  ERRS pressure washed the floor inside the building.  All decontamination water
was collected and placed into a baker storage tank pending off-site disposal.

ERRS transported two 20-cubic yard rolloff boxes containing non-hazardous debris for off-
site disposal to Waste Management's Stony Hollow Landfill, located in Dayton, OH.

ERRS transported 3 rolloff boxes containing scrap metal (14.75 tons) and one rolloff box
containing scrap copper (970 pounds) for recycling to Franklin Iron & Scrap, located in
Dayton, OH.
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ERRS transported two rolloff boxes containing solidified flammable sludge for off-site
disposal to EQ, Belleville, MI. 

Off-hours site security was conducted.

Week of August 15, 2011
ERRS completed sweeping and power-washing the facility floor.  ERRS completed filling in
each of the five trenches with concrete.  ERRS completed installing approximately 5 inches
of concrete on the Tank Room flooring.  ERRS completed cleaning out all debris from the
building.

ERRS transported one rolloff box containing solidified flammable sludge for off-site disposal
to EQ, Belleville, MI. 

ERRS transported one tanker truck containing 4,227 gallons of toxic decontamination water
to PetroChem, in Detroit, MI.

ERRS transported two 20-cubic yard rolloff boxes containing non-hazardous debris for off-
site disposal to Waste Management's Stony Hollow Landfill, located in Dayton, OH.

ERRS transported 2 rolloff boxes containing scrap metal (6.17 tons) for recycling to Franklin
Iron & Scrap, located in Dayton, OH.

Off-hours site security was conducted through the morning of August 18th.

Week of August 22, 2011

On August 22, 2011, ERRS demobilized from the site.  The removal action is completed.

On August 22, 2011, U.S. EPA met with representatives from Ohio EPA and DFD at the site
to conduct a final inspection of the completed removal action.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

U.S. EPA has identified various PRPs for this Site, but none of the identified PRPs were
capable to fund 
the removal action. 

2.1.4 Progress Metrics 

Waste
Stream Medium Quantity Manifest # Treatment Disposal

Flammable
Liquid Liquid 14,925

gallons     various Fuels
Blending    

Petro-Chem
Detroit, MI

Flammable
solvent-soaked
rags and shop
towels

Solid 3 rolloff
boxes various Incineration

PSC (Ross
Incinerator)
Detroit, MI

Decontamination
Water (Toxic) Liquid 4,227

gallons 008904406JJK Treatment Petro-Chem
Detroit, MI

Flammable
Sludge Solid 13 rolloff various Landfill EQ
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(solidified) boxes Belleville, MI

 Non-hazardous
debris   Solid  15 rolloff

boxes
 Not
applicable  Landfill

Waste
Management
- Stony
Hollow
Landfill
Dayton, OH 

 Scrap metal  Solid  164.37
tons

 Not
applicable  Recycling

Franklin Iron
& Scrap
Dayton, OH

Scrap metal
(copper) Solid 970

pounds Not applicable Recycling
Franklin Iron
& Scrap
Dayton, OH

 E-Waste  Solid  6 pallets  Not
applicable  Recycling

Ohio Drop
Off
Columbus,
OH

  2.2 Planning Section
   

2.2.1 Anticipated Activities

None.  

2.2.1.1 Planned Response Activities

See Section 2.2.1.2.

2.2.1.2 Next Steps 

None.

The removal action is completed.

2.2.2 Issues 

Green Initiative Efforts:
U.S. EPA recycled approximately 164.37 tons of scrap metal and 970 pounds of scrap
copper. 

In addition, U.S. EPA recycled 6 pallets of E-Waste (electronic waste, such as old printers,
copiers, phones, etc) that was collected from within the facility.  The E-Waste was recycled
at no cost to the U.S. EPA. 

  2.3 Logistics Section
    Not applicable. 

  2.4 Finance Section
    2.4.1 Narrative 
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U.S. EPA is funding the removal action.  The approximate costs below are as of 8/17/11. 

    Estimated Costs *

  Budgeted
Total To

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $800,000.00 $441,541.00 $358,459.00 44.81%
TAT/START $60,000.00 $41,116.00 $18,884.00 31.47%

Intramural Costs

USEPA - Direct $50,000.00 $41,000.00 $9,000.00 18.00%

 

Total Site Costs $910,000.00 $523,657.00 $386,343.00 42.46%

* The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

  2.5 Safety Officer
    The HASP was finalized on April 27, 2011. 

The HASP was reviewed and signed by Site personnel on May 3, 2011. 

Sludge solidification activities were conducted in Level B respiratory protection.

Due to the extreme heat, heat stress monitoring was conducted prior to and after each
entry into the facility building.  

  2.6 Liaison Officer
    Not applicable. 

  2.7 Information Officer
   

2.7.1 Public Information Officer 

Not applicable.

2.7.2 Community Involvement Coordinator 

Not applicable. 

3. Participating Entities
  3.1 Unified Command
    Not applicable. 
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  3.2 Cooperating and Assisting Agencies
    Dayton Fire Department - Carson CocKayne 

Ohio EPA - Cathy Altman 

4. Personnel On Site
  U.S. EPA -- 1 OSC 

START -- 1 WESTON START 

ERRS -- 3 EQM and 5 Inland Waters of Ohio 

5. Definition of Terms
6. Additional sources of information
  6.1 Internet location of additional information/reports
    For additional information such as a copy of "U.S. EPA's Site Assessment Report" or the

"Emergency 

Contingency Plan", please refer to the "Documents" Section of the project website
http://www.epaosc.org/. 

  6.2 Reporting Schedule
    This is the FINAL pollution report for the site. 

7. Situational Reference Materials
  Not applicable. 

http://www.epaosc.org/
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  1      Date:  5/3/11   
Direction:  South      Photographer:  John Sherrard 
Subject:  Entrance to facility 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  2      Date:  5/3/11 
Direction:  East      Photographer:  John Sherrard 
Subject:  Wastes inside Site building 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  3      Date:  5/3/11   
Direction:  East      Photographer:  John Sherrard 
Subject:  ERRS contractor collecting a drum sample 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  4      Date:  5/3/11 
Direction:  West      Photographer:  John Sherrard 
Subject:  Dry-cleaning machines 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  5      Date:  5/3/11   
Direction:  East      Photographer:  John Sherrard 
Subject:  “Clean” and “Dirty Solvent” tanks in the Tank Room 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  6      Date:  5/3/11 
Direction:  South      Photographer:  John Sherrard 
Subject:  Regular laundry washing machines and dryers 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  7      Date:  5/5/11   
Direction:  North      Photographer:  John Sherrard 
Subject:  ERRS contractor using a Sawzall to cut apart plastic drums 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  8      Date:  5/23/11 
Direction:  South      Photographer:  John Sherrard 
Subject:  Two 22,000-gallon equalization tanks and a 3,000-gallon chemical mixing tank 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  9      Date:  5/23/11   
Direction:  East      Photographer:  John Sherrard 
Subject:  ERRS contractor bulking neutral liquid waste stream into a storage tank 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  10      Date:  5/24/11 
Direction:  East      Photographer:  John Sherrard 
Subject:  ERRS contractor loading nonhazardous debris into a rolloff box 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  11      Date:  5/25/11   
Direction:  South      Photographer:  John Sherrard 
Subject:  Air monitoring using an AreaRAE network 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  12      Date:  6/3/11 
Direction:  South      Photographer:  John Sherrard 
Subject:  ERRS contractor removing flammable sludge from sludge press tank 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  13      Date:  6/13/11  
Direction:  South      Photographer:  John Sherrard 
Subject:  Box trucks containing drums of rags and shop towels soaked in flammable liquids 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  14      Date:  6/15/11 
Direction:  East      Photographer:  John Sherrard 
Subject:  Pumping out bulked flammable liquids from storage tank  
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  15      Date:  6/16/11   
Direction:  South      Photographer:  John Sherrard 
Subject:  Flammable liquid-soaked rags and shop towels staged for disposal in a lined rolloff 
box 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  16     Date:  6/28/11 
Direction:  South     Photographer:  John Sherrard 
Subject:  ERRS contractor cutting apart the two equalization tanks and the chemical mixing tank 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  17      Date:  6/28/11  
Direction:  East      Photographer:  John Sherrard 
Subject:  ERRS contractor mixing flammable sludge with a bed ash granular solidification agent 
called “Calciment” 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  18     Date:  6/30/11 
Direction:  East     Photographer:  John Sherrard 
Subject:  ERRS contractor mixing flammable sludge with Calciment
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  19      Date:  6/30/11  
Direction:  South      Photographer:  John Sherrard 
Subject:  ERRS loading solidified flammable sludge into a lined rolloff box 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  20     Date:  7/7/11 
Direction:  Down     Photographer:  John Sherrard 
Subject:  ERRS contractor cleaning out trenches beneath the dry-cleaning machines 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
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Site:  Multi-Service Site   
Photograph No.:  21      Date:  7/14/11  
Direction:  South      Photographer:  John Sherrard 
Subject:  ERRS contractor cleaning out trench beneath the location of the former regular laundry 
machines 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  22     Date:  7/15/11 
Direction:  West     Photographer:  John Sherrard 
Subject:  ERRS contractor staging dry-cleaning machines in preparation for recycling 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  23      Date:  7/19/11  
Direction:  West      Photographer:  John Sherrard 
Subject:  Loading of dry-cleaning machines onto a flatbed for recycling 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  24     Date:  7/21/11 
Direction:  Down     Photographer:  John Sherrard 
Subject:  ERRS contractor cleaning out a pit 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  25     Date:  8/3/11   
Direction:  West      Photographer:  John Sherrard 
Subject:  ERRS contractor removing tanks from the Tank Room 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  26     Date:  8/11/11 
Direction:  South     Photographer:  John Sherrard 
Subject:  ERRS contractor using manlifts to remove overhead process piping 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  27      Date:  8/16/11  
Direction:  East      Photographer:  John Sherrard 
Subject:  ERRS contractor pouring concrete into the Tank Room 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  28     Date:  8/16/11 
Direction:  South     Photographer:  John Sherrard 
Subject:  ERRS contractor power-washing facility floor 



I:\WO\START3\1386\44870ATT-D.DOC D-15 1386-2A-BAPA 
 
This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  29      Date:  8/16/11  
Direction:  West      Photographer:  John Sherrard 
Subject:  Tank Room floor after concrete pouring  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  30     Date:  8/17/11 
Direction:  South     Photographer:  John Sherrard 
Subject:  ERRS contractor pouring concrete into trenches 



I:\WO\START3\1386\44870ATT-D.DOC D-16 1386-2A-BAPA 
 
This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
without the express written permission of U.S. EPA. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  31      Date:  8/17/11  
Direction:  South      Photographer:  John Sherrard 
Subject:  Dry-cleaning area after removal action complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  32     Date:  8/18/11 
Direction:  West     Photographer:  John Sherrard 
Subject:  Inside of building after removal action complete 
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This document was prepared by Weston Solutions, Inc., expressly for U.S. EPA.  It shall not be released or disclosed in whole or in part 
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Site:  Multi-Service Site   
Photograph No.:  33      Date:  8/18/11  
Direction:  West      Photographer:  John Sherrard 
Subject:  Inside of building after removal action complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Site:  Multi-Service Site   
Photograph No.:  34     Date:  8/18/11 
Direction:  South     Photographer:  John Sherrard 
Subject:  Inside of building after removal action complete 
 




